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Ms. Anna-Marie Cook
U.S. EPA
Region IX
75 Hawthorne Street, (SFD-8-3)
San Francisco, CA 94105-3901

Dear Ms. Cook:

Subj: REQUEST FOR EXTENSION, OPERABLE UNIT 3, SITE 1, RESPONSES TO
COMMENTS AND DRAFT FINAL FEASIBILITY STUDY REPORT, ALAMEDA POINT,
ALAMEDA, CALIFORNIA

In accordance with the Alameda Naval Air Station Federal Facility Agreement (FFA), Section
14, the Navy is requesting an extension on the submittal date for the Operable Unit 3 (OU-3)
Site 1 Responses to Comments (RTCs) and the Draft Final Feasibility Study (FS) Report.

Based on the Site Management Plan (SMP), of October 5, 2005, the Site1 Draft Final FS,
along with responses to comments on the draft document, was scheduled for submittal on
October 7, 2005. According to the FFA, Section 10.7 (f), the Navy may extend the 60-day
period for responding to comments and issuance of the Draft Final for an additional 30 days.
Also, Section 14.2 (e) allows the Navy to request an extension due to unusually extensive public
comments received on the draft document. Based on this, and due to delayed comments
received from Department of Toxic SubstancesControl, the Navy has neededto secure
additional funding in order to complete the RTCs and issue the Draft Final FS. Therefore, the
Navy requests to extend the due date 60 days beyond the 30 days allowed by Section 10.7(0.
This would result in an extension of 90 days. The new deliverable due date for the Draft Final
FS with RTCs would be January 13, 2006. The extended due date will allow the Navy to
thoroughly respond to all comments, and to incorporate responses into the draft final document.
All due dates of future OU-3 documents would also be delayed by 90 days.

If you have any questions or comments, please call Mr. Andrew Baughman at (619) 532-
0902 or me at (619) 532-0907.

Sincerely, __ /7,_

THOMAS L. MACCHIARELLA
BRAC Environmental Coordinator
By direction of the Director
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Copy to
Mr. Mark Ripperda
U.S. EPA
Region IX
75 Hawthorne Street, (SFD-8-3)
San Francisco, CA 94105-3901

Ms. Marcia Liao
Department of Toxic Substances Control
700 Heinz Avenue, Suite 200
Berkeley, CA 94710

Ms. Judy Huang
Regional Water Quality Control Board
1515 Clay Street, Suite 1400
Oakland, CA 94612

Mr. Peter Russell
Russell Resources, Inc.
950 Northgate Drive, Suite 313
San Rafael CA 94903

Ms. Debbie Potter
Alameda Reuse and RedevelopmentAuthority
950 W. Mall Square, Building 1
Alameda, CA 94903
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